

REGIONAL E-WASTE STRATEGY ACTION PLAN STATUS – KENYA, 11TH MAY 2018

Pillar	Strategies	Strategic Actions	Inputs	Proposed Budget (USD)					Total Budget	Responsible	Time frame	Status
				2017/18	2018/19	2019/20	2020/21	2021/22				
Policy, Legal and regulatory frameworks	1.1 To harmonize policy legal and regulatory framework for e-waste management in the EACO member states	1.1.1 Review existing Policy, laws, standards and guidelines for e-waste management in EACO member states to identify gaps	Workshops, Meetings Desk review	50,000	50,000				100,000	EACO - RSC, EACO WG10	2019	Review already done and gaps identified leading to development of the below documents
		1.2.1 Develop Regional e-	Technical working group	50,000					50,000	EACO - RSC,	2018	1) Kenya has a provision on E-waste in its Waste Management Law

		waste policy, guidelines, laws, regulations and standards to act as model guiding national strategies.	Workshops							EACO WG10		<p>2) Kenya has Guidelines on E-waste Management</p> <p>3) Policy, Regulations and Standards on E-waste are still Ongoing;</p>
		1.1.3 Disseminate regional e-waste management policy, guidelines and standards to cater for the uniqueness of e-waste in EACO member states	Workshops		20,000	20,000	20,000		60,000	EACO - RSC, EACO WG10	2020	<p>1) Kenya has already started disseminating the EACO Regional E-waste Strategy to stakeholders. 100 physical copies distributed. Soft copies have also been shared.</p> <p>2) Dissemination is Ongoing;</p>
		1.1.4 Facilitate the adoption and entrenchment	Workshops Meetings				50,000	50,000	100,000	EACO - RSC, EACO WG10		<p>1) Ongoing through various meetings of NSC and other engagement fora ;</p>

		of regional e-waste policy, guidelines and standards.											2) Observing that EAC member countries are at different level of economic development, the rate of adoption and entrenchment might differ.
		1.1.5 Advocate for alignments of national policies, guidelines and standards to developed regional policies, standards and guidelines	Advocacy Workshops Meetings				20,000	20,000	40,000	EACO - RSC, EACO			1) Ongoing. Ministry of Environment is updated and has taken up this role. 2) However experiencing variety of challenges at different levels i.e. Inadequate resource to facilitate hosting of meetings, carry out capacity building etc.
Infrastructure for E-waste Management	2.1To ensure rationalization of e-waste management	2.1.1 Conduct baseline survey on E-waste generation and volumes and develop an updated	Consultancy Workshops	50,000					50,000	EACO - RSC, EACO WG10	2018		1) Kenya's ICT Regulator already conducted a survey and is planning to update the same in 2019. 2) Various small scale baseline survey being done at different levels

	infrastructure in the EACO member states	inventory to inform priority e-waste management infrastructure in the EACO member states										by academia, private and government organizations addressing specific thematic areas i.e. pollutions , generations (real figure unavailable only estimations). Therefore there is still need to carry out an integrated research which is holistic in nature.
		2.1.2 Conduct an E-waste management infrastructure requirements analysis for the EACO member states	Consultancy/ Workshops/	50,000				50,000	EACO - RSC, EACO WG10	2018		1) Ongoing; 2) E-waste management infrastructure requirements analysis being done and implemented by formal and informal E-waste sectors in partnership with E-waste generators. None from government side (concerned ministries) as of now.

													3) Need for establishments of Standards to be complied with, tailored to guide sustainable E-waste management (recycling and processing) for E-waste entrepreneurs (both formal and informal) as well as Producers.
		2.1.3. develop an e-waste management infrastructure roll out plan	Consultancy Workshop	50,000					50,000	EACO - RSC, EACO WG10	2018		1) Not done 2) However, Kenya has 1 major recycler and a host of collectors
		2.1.4 Put in place appropriate mechanisms for collection, transportation and disposal of e-waste such as the take-back systems with incentives for	Trainings, Workshops, Technical working group	20,000	20,000	20,000	20,000	20,000	100,000	EACO - RSC, EACO WG10, National steering committee.	2022		1) Ongoing; 2) It is expected that with the approval of E-waste Regulations, these mechanisms will be strengthened

		consumers, door-to-door collection etc										
		2.1.5 Facilitate the development of a regional modern dismantling and recovery facility within the EACO member states	Consultancy/ Technical working group Workshops,	100,000					100,000	EACO - RSC, EACO WG10	2018	Ongoing consultation with the RSC and EACO;
Resource mobilization	3.1Put in place a comprehensive Resource Mobilization mechanism for e-waste management	3.1.1 Develop a Resource Mobilization Strategy for effective implementation of EACO e-waste Management Strategic Plan	Consultancy/ Technical working groups	20,000					20,000	EACO - RSC, EACO WG10	2018	Kenya's Ministry of Environment and NEMA together with NSC are consulting on how to mobilize resources for this.-

		3.1.2 Streamline funding mechanisms for e-waste management	-	4000	4000	4000	4000	4000	20,000	EACO, RSC, WG 10		Ongoing;
		3.1.3 Engage EEE producers/retailers in strategic partnerships including financing the e-waste collection, transportation and treatment through the extended producer responsibility	Meetings/workshop	5,000	5,000	5,000	5,000	5,000	25,000	EACO - RSC, EACO WG10	2022	Ongoing;

		and advanced recycling fee										
		3.1.4 Conduct a feasibility study for the establishment of EACO e-waste fund.	Consultancy Workshop	20,000	20,000				40,000	EACO - RSC, EACO WG10	2019	Ongoing consultation with EACO
		3.1.5 Set up an EACO e-waste fund which will collect EPR fees, ARF individual and corporate contributions etc	Operation /	10,000	10,000	10,000	10,000	10,000	50,000	EACO - RSC, EACO WG10	2022	Ongoing consultation with EACO
		3.1.6 Engage regional and international organizations such as UNIDO, ITU, STEP, UNEP, World Bank, UNU, GIZ, Basel	Meetings Workshop s, Proposals	5,000	5,000	5,000	5,000	5,000	25,000	EACO - RSC, EACO WG10	2022	Ongoing;

		convention, etc for resource mobilization.										
Institutional coordination and alignment	4.1 Strengthen EACO e-waste coordination structures at regional and national levels	4.1.1 Support the operations and functions of the Regional Steering Committee for effective coordination of the implementation of Regional e-waste Strategic plan	Meetings, Workshops, Operations, office	20,000	20,000	20,000	20,000	20,000	100,000	EACO - RSC, EACO WG10	2022	Ongoing consultations with EACO.
		4.1.2 Establish collaborative frameworks with key regulatory bodies and other relevant stakeholders for the proper management of	Meetings, Workshop	5,000	5,000	5,000	5,000	5,000	25,000	EACO - RSC, EACO WG10	2022	Ongoing consultation with EACO.

		e-waste in EACO member states.										
		4.1.3 Support the establishment of a Regional Producer Association as a mechanism for the implementation of EPR (Extended Producer responsibility), ARF (Advanced recycling fee), to enhance producer participation in e-waste management	Meetings, Operations	10,000	10,000	10,000	10,000	10,000	50,000	EACO - RSC, EACO WG10	2022	Ongoing;
		4.1.4 Establish proper mechanisms	-									Ongoing meetings of NSC and planning a workshop;

		for sharing experience and knowledge on E-waste management										
		4.1.5 Develop a communication and stakeholder engagement strategy on e-waste management	Consultancy/ Technical working groups	10,000	10,000				20,000	EACO - RSC, EACO WG10	2019	Planned, though currently there are some intermittent communication on media on e-waste
		4.1.6 Engage with key stakeholders such as Government, Academia, private sector, civil society and development partners to foster mainstreaming	Meetings Workshop	5,000	5,000				10,000	EACO - RSC, EACO WG10	2019	Kenyan NSC continues to engage all stakeholders.

		of e-waste management within their policies, work plans and budgets										
Research, Monitoring and Evaluation and Capacity building	Promote research and innovation in e-waste management	5.1.1 Conduct studies and baseline surveys on E-waste	Consultancy/ Technical working group	10,000	10,000				20,000	EACO - RSC, EACO WG10	2019	<p>1) Kenya's ICT Regulator already conducted a survey and is planning to update the same in 2019.</p> <p>2) Various small scale baseline survey being done at different levels by academia, private and government organizations addressing specific thematic areas i.e. pollutions , generations (real figure unavailable only estimations). Therefore there is still need to carry out an integrated research which is holistic in nature.</p>

		5.1.2 Organize annual e-waste management innovation contests/ awards	Events, workshop	10,000	10,000	10,000	10,000	10,000	50,000	EACO - RSC, EACO WG10	2022	Planned
		5.1.3 Collaborate with research institution to promote research and innovation on e-waste	Workshops, conferences			10,000	10,000	10,000	30,000	EACO - RSC, EACO WG10		Ongoing
		5.1.4 Mainstream e-waste issues in educational curriculum at various levels especially in technical school	Workshops, Meetings			5,000	5,000	5,000	15,000	EACO - RSC, EACO WG10	2022	1) Kenya's Kisii and Masinde Muliro Universities have already educational programmes on E-waste. 2) Ongoing;
	Put in place a monitoring	5.1.1 Collaborate with		4000	4000	4000	4000	4000	20,000	EACO - RSC,		Ongoing.

	and evaluation mechanism for e-waste management	stakeholders to establish and maintain a data base for e-waste generations/ volumes								EACO WG10		
	5.1.2 Develop and implement a participatory monitoring and evaluation framework	Wokshops , Visits,	10,000	10,000	10,000	10,000	10,000	50,000	EACO - RSC, EACO WG10	2022	Ongoing.	
	5.1.3 Conduct midterm review and final evaluation of the regional e-waste management strategy	Consultancy, workshops			20,000		20,000	40,000	EACO - RSC, EACO WG10	2022	Planned	
	5.1.4 Support monitoring and evaluation for national e-waste	Workshops, Meetings	10,000	10,000	10,000	10,000	10,000	50,000	EACO - RSC, EACO WG10	2022	Ongoing consultation with RSC	

		management initiatives in member states										
	Capacity Building and Awareness creation for e-waste	5.1.5 Raise comprehensive awareness about e-waste and its management	workshop , IEC printed materials	10,000	10,000	10,000	10,000	10,000	50,000	EACO - RSC, EACO WG10	2022	Ongoing through meetings, workshops, media
	managemene nt in EACO member states	5.1.6 Build capacity amongst stakeholders and special interest groups such as informal sector, scheme operators etc.	Trainings, workshop , conferenc es	10,000	10,000	20,000	10,000	10,000	60,000	EACO - RSC, EACO WG10	2022	Ongoing with support from EACO;
		5.1.7 Undertake e-waste awareness campaigns in all member states	Campains Road shows , workshop	20,000	20,000	20,000	20,000	20,000	100,000	EACO - RSC, EACO WG10	2022	Ongoing with support from EACO

		targeting the general public, technical staff and local leaders										
		5.1.8 Networking with partner organizations through stakeholder meetings and dialogues	Meetings	5,000	5,000		5,000		15,000	EACO - RSC, EACO WG10	2020	Ongoing;
		5.1.9 Engage producers/retailers of EEE to participate in e-waste awareness campaigns	Meetings	5,000	5,000				10,000	EACO - RSC, EACO WG10	2019	Ongoing
		5.1.10 Participate in regional and international fora on best practices in e-	Travels, Meetings, conference	20,000	20,000	20,000	20,000	20,000	100,000	EACO - RSC, EACO WG10	2022	1) Kenya participated in recent EWAM 2017. 2) Ongoing;

		waste management										
		5.1.11 Develop information, education and communication (IEC) packages for each stakeholder category	IEC materials	5,000	5,000	5,000	5,000	5,000	25,000	EACO - RSC, EACO WG10	2022	Kenya has an E-waste brochure developed by the ICT Regulator.